COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 15/ 2020

ESTI MATE SUMMARY 18: 08: 06
CONTI D: C22809 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 22809- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TIVE ALLOW 90 WORK DAYS
R5 CHAI N STATI ON | MPROVENENTS PERCENT TINE:  42.22 ORI G TI NE ALLOW 80 WORK DAYS
PROQJECT NO NHPPR500- 207
R5 CHAI N STATI ON | MPROVENENTS
NAVE OF ROAD:
PRQJECT COUNTI ES: COSTI LLA CHAFFEE
CONEJOS OTHERS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 08/ 22/ 2020 DATE TI ME STARTED 04/20/2020
1049 MEADOW LANE DATE LET 07/ 11/ 2019 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 07/ 19/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2019 DATE ACCEPTED
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 1,063, 723.50 PARTI Cl PATI NG $ 657, 389. 28 $ 235, 683. 38
AWARD PRQIECT AM: $ 917, 183. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 61. 80% TOTAL EARNI NGS 657, 389. 28 235, 683. 38
FUNDS AVAI LABLE: $ 406, 334. 22 STOCKPI LED MATER! ALS 20, 160. 00 - 59, 748.00
GROSS EARNI NGS 677, 549. 28 175, 935. 38
TOTAL CLAI MB: $ 0.00 RETAI NAGE -13, 757. 75 -3,110. 93
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 663, 791. 53 172, 824. 45
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 663, 791. 53 172, 824. 45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 172,824.45

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00045

0010

202- 01000

0015

202-01030

0020

203- 01597

0025

208- 00035

0030

208- 00046

0035

208- 00103

0040

208- 00106

0045

240- 00000

0050

250- 00010

0055 250- 00050

C22809

NHPPR500- 207

22809- BI D

| TEM
DESCRI PTI ON

Renoval of Electrical Equipnent

of Fence

Renoval

of Road Cl osure Gate

Renoval

Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng (Sedi ment

Renoval )

*Wldlife Biologist

*Envi ronment al

Heal th and Safety Managenent

*Moni tori ng Techni ci an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 000
LF
55. 00000
541. 000
LF
7. 00000
1. 000
EACH
1, 200. 00000
10. 000
HOUR
250. 00000
300. 000
LF
9. 00000
7.000
EACH
400. 00000
5. 000
HOUR
50. 00000
10. 000
HOUR
50. 00000
20. 000
HOUR
187. 00000
1. 000
LS
4, 620. 00000
29. 000
HOUR

161. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

541. 000
0. 000
541. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

285. 000
0. 000
285. 000

7.000
0. 000
7.000

1.500
0. 000
1.500

10. 000
0. 000
10. 000

8. 750
0. 000
8. 750

0. 750
0. 000
0. 750

29. 000
0. 000
29. 000
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ESTI MATE RUN 09/ 15/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18: 08: 06

AMOUNT

3,787

1, 000.

2,565

2,800

75.

500.

1, 636.

3, 465

4, 669

.00

00

.00

00

00

00

00

00

25

00

00



CONTI D: C22809

PCN: 22809-BID

PRQIECT NHPPR500- 207

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 250-00120 *Mat erial Sanpling and Delivery

0065 250- 00200 Mat eri al Handling (Stockpile)

0070 250-00210 *Sol i d Waste Di sposa

0075 503-00024 Drilled Shaft (24 Inch)

0080 607-11525 Fence (Plastic)

0085 607-60620 Road Cl osure Gate

0090 613-00200 2 Inch Electrical Conduit

0095 613-00206 2 Inch Electrical Conduit (Bored)
0100 613-10000 Wring

0105 613-13010  Luni naire(LED) (5000 Lumens)

0105 MATERI AL ALLOWANCE Lunmi naire, Road

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
198. 00000
10. 000
cy
300. 00000
0. 000
cy
88. 00000
30. 000
LF
300. 00000
150. 000
LF
5. 00000
1. 000
EACH
13, 000. 00000
5, 220. 000
LF
20. 00000
341. 000
LF
56. 00000
1. 000
LS
35, 000. 00000
48. 000
EACH
883. 00000
EACH

420. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

30. 000
0. 000
30. 000

115. 000
0. 000
115. 000

0. 000
0. 000
0. 000

4,994. 000
0. 000
4,994. 000

341. 000
0. 000
341. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000
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17,500

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

18:08: 06

AMOUNT

198.

3, 000

9, 000

575.

99, 880

19, 096

17, 500

20, 160

00

00

.00

00

00

.00

00

00

00

.00

00



CONTI D: C22809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22809-BI D ESTI MATE RUN 09/ 15/ 2020
PRQJECT: NHPPR500- 207 ESTI MATE NO 0005 18: 08: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-30352 Li ght Standard Al umi num (35 Foot) (2-Arm 36. 000 0. 000
EACH 0. 000 0. 00
3, 566. 00000 0. 000 0. 00
0115 613-40012 Li ght Standard Foundation Speci al 36. 000 36. 000
EACH 0. 000 0. 00
1, 800. 00000 36. 000 64, 800. 00
0120 613-50375 Sol ar Col | ection System 6. 000 0. 000
EACH 6. 000 165, 360. 00
27,560. 00000 6. 000 165, 360. 00
0120 MATERI AL ALLOWANCE Li ghting Incidentals 6. 000
EACH -6.000 -51,948. 00
8, 658. 00000 0. 000 0.00
0125 614-84000 Traffic Signal Pedestal Pole Steel 6. 000 0. 000
EACH 6. 000 16, 200. 00
2,700. 00000 6. 000 16, 200. 00
0125 MATERI AL ALLOMANCE Pedestal Pol e 6. 000
EACH -6.000 -7,800.00
1, 300. 00000 0. 000 0.00
0130 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0135 626- 00000 Mobi | i zati on 1. 000 0. 308
LS 0. 205 30, 683. 38
149, 675. 00000 0.513 76, 783. 27
0140 626-01104 Public Information Services (Tier V) 1. 000 0. 300
LS 0. 000 0. 00
3, 575. 00000 0. 300 1,072.50
0145 630- 00000 Fl aggi ng 288. 000 288. 000
HOUR 0. 000 0. 00
30. 00000 288. 000 8, 640. 00
0150 630-00007 Traffic Control Inspection 12. 000 4. 000
DAY 0. 000 0. 00

220. 00000 4. 000 880. 00



CONTI D

CAT NO0200

0155

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

630- 00012

630- 80341

630- 80342

630- 80355

630- 80360

630- 80380

700- 70010

700- 70034

700- 70082

700-70111

700- 70380

C22809

22809-BID
NHPPR500- 207

| TEM
DESCRI PTI ON

ROADWAY

Traffic Control Managenent

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Traffic Cone

F/ A M nor

Revi si ons

Cont ract

F/ A Groundwat er

F/ A Furnish & Install

Servi ce

El ectri cal

Project First Program

F/ A Erosion Control

Handl i ng (Containerization & Anal ysis)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
88. 000
DAY
660. 00000
60. 000
EACH
27. 50000
24. 000
EACH
55. 00000
6. 000
EACH
1, 320. 00000
75. 000
EACH
33. 00000
100. 000
EACH
8. 80000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
80, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
1, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

35. 000
9. 000
44.000

2.000
0. 000
2.000

5. 000
0. 000
5. 000

1. 000
0. 000
1.000

12. 500
0. 000
12. 500

12. 500
0. 000
12.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10, 156. 250
0. 000
10, 156. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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5, 940

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

18:08: 06

AMOUNT

29, 040

55

275.

1,320

412

110

10, 156

00

00

00

00

50

00

.00

.00

25

.00

.00



CONTI D: C22809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 22809-BI D ESTI MATE RUN 09/ 15/ 2020
PRQIECT NHPPR500- 207 ESTI MATE NO. 0005 18: 08: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE T
CAT NO0200 ROADWAY
0215 700- 70023 F/ A On-The-Job Trai nee Added |tem 160. 000 0. 000
FA 0. 000 0. 00
10. 00000 0. 000 0. 00
0220 206- 00065 Str Bkfl (FlowFill) Added Item- CMO # 3 15. 000 15. 000
cY 0. 000 0. 00
306. 66670 15. 000 4, 600. 00
0225 202-00220 Rem Asphalt Mat Added Item - CMO #3 15. 000 15. 000
Sy 0. 000 0. 00
633. 33300 15. 000 9, 500. 00
0230 503-00036 Drilled Shaft (36 In) Added Item - CMO #3 38. 000 38. 000
LF 0. 000 0. 00
1, 079. 90800 38. 000 41, 036. 50
0240 613-00300 3 In Elec Cond Added Item- CMO #3 90. 000 90. 000
LF 0. 000 0. 00
11. 00000 90. 000 990. 00
0245 613-07060 Pull Box (18"x30"x18") Deep Added Item - CMO #3 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0250 613-07023 Pul | Box (24"x36"x24") Added Item- CMO #3 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0275 626-00100 Mobilization (W o Autopay) Added Item - CMO #3 20, 712. 000 20, 712. 000
LS 0. 000 0. 00
1. 00000 20, 712. 000 20, 712. 00
CAT 0200 CURRENT AMI $ 1,060, 123.50$ 175,935.38 % 676, 349. 28
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0210 620-00020 Sanitary Facility 3. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMT $ 3,600.00 % 0.00$ 1, 200. 00
PROJECT TOTAL CURRENT AMI $ 1,063,723.50$% 175,935.38% 677,549.28



